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ODP 83-283
24 February 1983

MEMORANDUM FORt Deputy Director for Administration

FROM:

Acting Director of Data Processing

SUBJECT: ODP Report for Week Ending 25 February 1983

1. SAFE Early Capability

All of the DIA SAFE system equipment has been installed
and is undergoing hardware testing.

At a meeting held on 10 February, agreement was reached
by CSPO and DDI representatives regarding the detailed testing
and training schedule for the CIA system. The schedule covers
the period of 28 February through 4 April, with production
operations for the CIA system scheduled for 28 March.

Live DATEX message traffic is being used to build the
CIA system's document data base and for testing the CIA system's
application software.

2. Support to Office of Security

The Community Computer Assisted Compartmentation Control
System (4C) stand-alone computer system was turned over to the 4C
development team for applications software testing during the
week of 21 February. This test will run for approximately six
weeks in preparation for Initial Operating Capability on
31 March.

3. Significant Events During Coming Week

None.
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